
Contract No. R001‐001 
“Blue Flint Ethanol E85 Blending Facility” 

 

Submitted by Blue Flint Ethanol LLC 
Principal Investigator:  Jeff Zueger 

 

PARTICIPANTS 
Sponsor          Cost Share 
Blue Flint Ethanol LLC       $65,815 
North Dakota Industrial Commission   $50,000 
  Total Project Cost          $115,815 
 

Project Schedule – 5 months      Project Deliverables: 
Contract Date – September 5, 2008    Status Report:  September 30, 2008 √ 
Start Date – September 1, 2008    Final Report:  December 15, 2008 √ 
Completion Date – December 15, 2009  Interim Follow‐up Report – June 15, 2009 
            Final Follow‐up Report– December 15, 2009 
 

OBJECTIVE/STATEMENT OF WORK: 
There  is no consistent supplier of E85 (85% ethanol and 15% gasoline) to retail fuel outlets  in 
North Dakota.     This has caused  issues with supply, price and quality.   Blue Flint Ethanol (BFE) 
located in Underwood, North Dakota, through this grant application will install facilities that will 
allow for in line blending of E85 at their facility.  BFE will, in turn, market the E85 as motor fuel 
to  the  retail  fuel  stations  in  the  state with E85 pumping  capacity and  to potential  retail  fuel 
outlets.  The applicant believes the consistent availability of an E85 product that is blended into 
the truck as opposed to splash or tank blended will grow retail market use of this product. 
 

STATUS 
Contract Executed.    
September  30,  2008  status  report  received.    Report  states  purchase  orders  written  and 
contractors have been scheduled.  Installation has begun with work scheduled through the end 
of October to be followed by testing. 
 

December 15, 2008 status report received.   Report states pump, piping and blending skid has 
been installed with the blending skid controls integrated into the existing load out skid controls 
providing  a  single  load  point  for  any  blended  product.      Side  stream  blending  allows  the 
denaturant or unleaded gasoline to be blended or injected into the ethanol line just prior to it 
being loaded into the truck tanker creating a high quality blend of E85.  Upon completion of the 
blend skid, pump, piping and electrical, the blend skid was programmed with the required three 
different blends of ethanols and calibrated to support those blends.   
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